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Project StatusProject Status

�� PrePre--Survey Design (Survey Design (GouliasGoulias) Completed) Completed

�� GouliasGoulias Contract Extended Contract Extended –– CoordinationCoordination

�� NuStatsNuStats –– Contract Executed, 7/15/2010Contract Executed, 7/15/2010

�� CHTS Project KickCHTS Project Kick--off Meeting Midoff Meeting Mid--AugustAugust
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PrePre--Survey Project (Survey Project (GouliasGoulias))
Preliminary Survey DesignPreliminary Survey Design

�� Overall Survey Process and ScheduleOverall Survey Process and Schedule

�� Data NeedsData Needs
-- Household DataHousehold Data

-- Person DataPerson Data

-- Mobility DataMobility Data

-- Activity Data (Diaries)Activity Data (Diaries)

�� PrePre--Test Survey DesignTest Survey Design

�� Draft Sampling PlanDraft Sampling Plan
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CHTS Funding OverviewCHTS Funding Overview

�� Prop 84 Prop 84 -- $2,028,000,  FY 2009/10$2,028,000,  FY 2009/10

�� Caltrans Caltrans -- $4,302,000,  FY 2009/10$4,302,000,  FY 2009/10

�� SCAG SCAG -- $2,000,000,  FY2010/11$2,000,000,  FY2010/11

�� SCAG SCAG -- $2,000,000,  FY2011/12$2,000,000,  FY2011/12

�� Other Other MPOsMPOs -- ????????

�� Total Total -- $10,330,000 $10,330,000 
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CHTS ScheduleCHTS Schedule

�� 07/15 07/15 –– 08/10 08/10 …… Finalize Survey DesignFinalize Survey Design

�� 09/1009/10-- 10/10 10/10 …… Conduct PreConduct Pre--Test SurveyTest Survey

�� 11/1011/10-- 12/10 12/10 …… Evaluate/Refine SurveyEvaluate/Refine Survey

�� 1/11 1/11 –– 12/11 12/11 …… Conduct Main SurveyConduct Main Survey

�� 1/12  1/12  –– 5/12 5/12 …… Analysis & Final ReportAnalysis & Final Report
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Consultant TeamConsultant Team

�� Prime ConsultantPrime Consultant

�� NuStatusNuStatus –– Jesse Jesse CasasCasas, Project Manager, Project Manager

�� SubSub--Consultants:Consultants:
�� GeoStatsGeoStats –– GPSGPS
�� Dr. Carlos Dr. Carlos ArceArce –– Sampling AdvisorSampling Advisor
�� Mark Bradley Mark Bradley –– Trans. Modeling ExpertTrans. Modeling Expert
�� Dr. Cheryl Dr. Cheryl StecherStecher –– Coordination/Review Coordination/Review 
�� Ronald Milam Ronald Milam –– Travel Data NeedsTravel Data Needs
�� Dr. Matt Barth Dr. Matt Barth –– GPS, OBD, & EmissionsGPS, OBD, & Emissions
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Survey SamplesSurvey Samples

�� Total Surveys Total Surveys -- 60,000 Households60,000 Households

�� GPS GPS –– 5,000 Samples5,000 Samples

�� 1,000 1,000 –– Wearable GPSWearable GPS

�� 4,000 4,000 –– InIn--Vehicle GPSVehicle GPS

*  1,200 *  1,200 –– GPS With OBDGPS With OBD
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Survey Emphasis AreasSurvey Emphasis Areas

�� InterInter--regional Trips regional Trips –– Long Distance TripsLong Distance Trips

�� GPS/OBDGPS/OBD

�� Toll Willingness to PayToll Willingness to Pay

�� Mode SupplementMode Supplement

�� Auto OwnershipAuto Ownership
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Next StepsNext Steps

�� Hold KickHold Kick--off Meeting W/off Meeting W/NuStatsNuStats

�� Finalize MOU & Fund Transfer with Finalize MOU & Fund Transfer with CaltransCaltrans

�� Finalize Survey Design and Plan PreFinalize Survey Design and Plan Pre--TestTest


